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25Xx1A [ rovErR HOUSE AND AIR CONDITIONING PROGRESS REPORT NO. i@
s PROJECT APPROXIMATELY 73 PERCENT COMPLETE.
2, NO PROGRESS ON A/C INSTALLATION SINCE LAST REPORT.
3. POWER HOUSE EXPANSION PART OF CONTRACT ALMOST COMPLETED.
WATER LINE FOR NO-BREAK CLUTCH INSTALLED, WAREHOUSE
POWER TIED INTO SWITCHGEAR BREAKER, WITH REMOVAL OF
OLD AND TEMPORARY CABLES NOW IN PROGRESS. DEBUGGING
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OF sy 17 cHGEAR CONTINUES AS PROBLEMS OCCUR.
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